

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on December 31, 2017) – Projects under planning or in pipeline

S. No.	Project Name	Department / Agency	Estimated Cost (Rs. in Crore)	Structure BOT /BOOT etc.	Likely Date of Award	Remarks If any
(A)	Road Sector					
1.	Rojari – Bikaner(Padampur – Raisinghnagar & Gharsana-Bikaner), Length92.950 Kms	PWD	130.6	DBOT (Annuity)	2018-19	Proposed under WB (Tranche-I) loan assisted programme. Project specific bid documents under preparation.
2.	Sadulshahar – Sriganganagar – Srikaranpur, Length 56.00 kms	PWD	86.00	DBOT (Annuity)	2018-19	Proposal under consideration for WB Tranche-II.
3.	NatanikaBada – Laxmangarh – Kathumar Length 24.675 Kms	PWD	87.19	DBOT (Annuity)	2018-19	Expected on Swiss Challenge Method. Detailed Comprehensive proposal received on 15.01.2018.
4.	Kherali – Nadabai – UP Border Length 51.115 Kms	PWD	97.27	DBOT (Annuity)	2018-19	Expected on Swiss Challenge Mode. Modified detailed comprehensive proposal to be received on 15.01.2018.
5.	Deeg – Kaman-UP Boarder Length 22.524 Kms	PWD	57.90	DBOT (Annuity)	2018-19	Expected on Swiss Challenge Mode. Modified detailed comprehensive proposal to be received on 15.01.2018.
6.	Neem ka Thana – Khetri, Length 53.222 Kms	PWD	131.44	DBOT (Annuity)	2018-19	Proposed under WB (Tranche-I) loan assisted programme. Project specific bid documents under preparation.
7.	Kishangarh – Arain – Malpura, Length 66.98 Kms	PWD	109.01	DBOT (Annuity)	2018-19	Proposed under WB (Tranche-I) loan assisted programme. Project specific bid documents under preparation.
8.	Nasirabad Mangliwas-Padukalan, Length 62.96 Kms	PWD	106.44	DBOT (Annuity)	2018-19	Proposed under ADB (Tranche-II) loan assisted programme. Project specific bid documents under preparation.
9.	Jhunjhunu – Rajgarh, Length 62.88 Kms	PWD	97.63	DBOT (Annuity)	2018-19	Proposed under WB (Tranche-I) loan assisted programme. Project specific bid documents under preparation.
10.	Bikaner-Napasar-JasrasarLength65.530 Kms	PWD	136.00	DBOT (Annuity)	2018-19	Proposed under WB (Tranche-II) loan assisted programme.
11.	Dantiwara – Pipar – Merta City, Length 87.00 Kms	PWD	219.94	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Observations on detailed comprehensive proposals communicated to proponent likely to be received by 31.01.2018.

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on December 31, 2017) – Projects under planning or in pipeline

S. No.	Project Name	Department / Agency	Estimated Cost (Rs. in Crore)	Structure BOT /BOOT etc.	Likely Date of Award	Remarks If any
12.	Dangiyawas – Luni – Balotra (BRO by pass), Length 129.260 Kms	PWD	363.55	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Observations on detailed comprehensive proposals communicated to proponent likely to be received by 31.01.2018.
13.	Sanchor – Mandar – Ambaji, Length 31.00 Kms	PWD	88.00	DBOT (Annuity)	2018-19	Proposal under consideration for WB Tranche-II.
14.	Ramseen – Bhinmal – Raniwara, Length 33.414 Kms	PWD	155.99	DBOT (Annuity)	2018-19	Proposed under WB (Tranche-I) loan assisted programme. Project specific bid documents under preparation.
15.	Jaswantpura – Bhinmal – Chanchwaphata, Length 92.890 Kms	PWD	132.02	DBOT (Annuity)	2018-19	Agency denied to proceed further on Swiss Challenge mode. This considered for WB Tranche-II or any other scheme.
16.	Rajgarh – Bhadra – Nohar, Length 59.480 Kms	PWD	92.36	DBOT (Annuity)	2018-19	Proposed under WB (Tranche-II) loan assisted programme.
17.	Ratangarh-Churu-Sardarshahar, Length 41.00 Kms	PWD	89.00	DBOT (Annuity)	2017-18	Proposed under PPP (VGF). RFQ. – 04 Nos. received on 04.10.2017, RFP to be on 23.01.2018.
18.	Osian – Nokha, Length 115.460 Kms	PWD	234.56	DBOT (Annuity)	2018.19	Expected on Swiss Challenge mode. Observations on detailed comprehensive proposals communicated to proponent likely to be received by 31.01.2018.
19.	Nokha – Kolayat – Bajju, Length 145.070 Kms	PWD	356.75	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Observations on detailed comprehensive proposals communicated to proponent likely to be received by 31.01.2018.
20.	Ramgarh – Sikari, Length 13.590 Kms	PWD	31.11	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Detailed comprehensive proposal are likely to be received by 15.01.2018.
21.	Nagar – Nadbai – Halena, Length 50.400 Kms	PWD	85.19	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Detailed comprehensive proposal are likely to be received by 15.01.2018.
22.	Kheriya Mod (Bayana) – FathepurSikari (up to UP Border), Length 23.516 Kms	PWD	48.39	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Detailed comprehensive proposal are likely to be received by 15.01.2018.
23.	Talbada-Hanumangarh, Length 31.790 Kms	PWD	77.95	DBOT (Annuity)	2018-19	Expected on Swiss Challenge Method.
24.	Borawas- Kaludi, Length 22.800 Kms	PWD	51.17	DBOT (Annuity)	2018-19	Proposal under consideration for WB Tranche-II.

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on December 31, 2017) – Projects under planning or in pipeline

S. No.	Project Name	Department / Agency	Estimated Cost (Rs. in Crore)	Structure BOT /BOOT etc.	Likely Date of Award	Remarks If any
25.	Kapren- Baran, Length 46.094 Kms	PWD	159.71	DBOT (Annuity)	2018-19	Proposal under consideration for WB Tranche-II.
26.	Parwatsar-Harwsore-Dodiyana (NH-89), Length 60.780 Kms	PWD	146.25	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Observations on detailed comprehensive proposals communicated to proponent likely to be received by 31.01.2018.
27.	Thanwala- Degana, Length 42.130 Kms	PWD	106.09	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Observations on detailed comprehensive proposals communicated to proponent likely to be received by 31.01.2018.
28.	Maonda-Nizampur (State Border Mining), Length 30.00 Kms	PWD	99.47	DBOT (Annuity)	2018-19	Proposal under consideration for WB Tranche-II.
29.	Arai-Sarwar Length 44.26 Kms	PWD	83.25	DBOT (Annuity)	2018-19	Proposed under ADB (Tranche-II) loan assisted programme. Project specific bid document under preparation.
30.	Beawar-Pisangan-Govindgarh-Tahla-Kot-Alniyawas, Length 56.7 Kms	PWD	99.37	DBOT (Annuity)	2018-19	Proposed under ADB (Tranche-II) loan assisted programme. Project specific bid document under preparation.
31.	Kuchaman – Renwal Kishangarh, Length 66.750 Kms	PWD	191.07	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Observations on detailed comprehensive proposals communicated to proponent likely to be received by 31.01.2018.
32.	Talanpur – Dhanapa –Kawaspura (Mining), Length 10.300 Kms	PWD	19.90	DBOT (Annuity)	2018-19	Proposal under consideration for WB Tranche-II.
33.	Sikandra – Gangapur, Length 63.490 Kms	PWD	127.33	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Observations on detailed comprehensive proposals communicated to proponent likely to be received by 31.01.2018
34.	Mahuwa – Laxmangarh – up to SH-14, Length 53.560 Kms	PWD	143.89	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Detailed comprehensive proposal are likely to be received by 15.01.2018.
35.	Tonk – Naina – Kesoraipatan, Length 109.010 Kms	PWD	258.22	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Observations on detailed comprehensive proposals communicated to proponent likely to be received by 31.01.2018.
36.	Bundi – Silor – Garada – Bholatpura (SH-29 Length 44.030 Kms	PWD	86.66	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Observations on detailed comprehensive

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on December 31, 2017) – Projects under planning or in pipeline

S. No.	Project Name	Department / Agency	Estimated Cost (Rs. in Crore)	Structure BOT /BOOT etc.	Likely Date of Award	Remarks If any
						proposals communicated to proponent likely to be received by 31.01.2018.
37.	Madri – Devgarh – Lassani, Length 27.626Kms	PWD	80.00	DBOT (Annuity)	2018-19	Proposal under consideration for WB Tranche-II.
38.	Balesar – Tibana – Khirja (Mining), Length 13.260 Kms	PWD	36.59	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Observations on detailed comprehensive proposals communicated to proponent likely to be received by 31.01.2018.
39.	Fardod – Kasnau – Kuchera (Mining), Length 25.700 Kms	PWD	58.45	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Observations on detailed comprehensive proposals communicated to proponent likely to be received by 31.01.2018.
40.	Ajaraka (SB)- Thanagazi- Tala, Length 63.759 Kms	PWD	141.37	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Detailed comprehensive proposal are likely to be received by 15.01.2018.
41.	NoorpurPhata – Sattasar, Length 58.500 Kms	PWD	55.16	DBOT (Annuity)	2018-19	Proposal under consideration for WB Tranche-II.
42.	Mangrol – Anta – Sangod, Length 67.040 Kms	PWD	117.14	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Observations on detailed comprehensive proposals communicated to proponent likely to be received by 31.01.2018.
43.	Khuchaman – Chitawa – Hassoli, Length 32.824 Kms	PWD	91.94	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Observations on detailed comprehensive proposals communicated to proponent likely to be received by 31.01.2018.
44.	Dataramgarh – Khatushyamji, Hassoli Length 49.285 Kms	PWD	82.08	DBOT (Annuity)	2018-19	Proposed under consideration for WB Tranche-II.
45.	Jhunjhunu – Ratanpura – Seowa, Length 77.920 Kms	PWD	124.00	DBOT (Annuity)	2018-19	Proposed under consideration for WB Tranche-II.
46.	Kapuriya - Khimsar – Roon – Merta city, Length 123.200 Kms	PWD	297.05	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Observations on detailed comprehensive proposals communicated to proponent likely to be received by 31.01.2018.
47.	Gotan – Asop – Kherapa, Length 50.300 Kms	PWD	114.48	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Observations on detailed comprehensive proposals communicated to proponent likely to be received by 31.01.2018.

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on December 31, 2017) – Projects under planning or in pipeline

S. No.	Project Name	Department / Agency	Estimated Cost (Rs. in Crore)	Structure BOT /BOOT etc.	Likely Date of Award	Remarks If any
48.	Merta City – Gotan - Pipar, Length 69.890 Kms	PWD	153.42	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Observations on detailed comprehensive proposals communicated to proponent likely to be received by 31.01.2018.
49.	Jodhpur – Balesar – Shergarh, Length 106.400 Kms	PWD	225.67	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Observations on detailed comprehensive proposals communicated to proponent likely to be received by 31.01.2018.
50.	Mathania – Dechu, Length 79.500 Kms	PWD	200.74	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Observations on detailed comprehensive proposals communicated to proponent likely to be received by 31.01.2018.
51.	Pali – Khandap – Bhadrajun, Length 33.900 Kms	PWD	93.61	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Observations on detailed comprehensive proposals communicated to proponent likely to be received by 31.01.2018.
52.	Bhadrajun – Mokalsar, Length 47.170 Kms	PWD	80.97	DBOT (Annuity)	2018-19	Proposed under consideration for WB Tranche-II.
53.	Sayala – Bagoda – GudhaMalani, Length 68.770 Kms	PWD	126.25	DBOT (Annuity)	2018-19	Proposed under consideration for WB Tranche-II.
54.	Uniara – Dooni – Anwa, Length 67.270 Kms	PWD	122.76	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Observations on detailed comprehensive proposals communicated to proponent likely to be received by 31.01.2018.
55.	Beawar-Masuda-Goyala, Length 67.01 Kms	PWD	115.23	DBOT (Annuity)	2018-19	Proposed under ADB (Tranche-II) loan assisted programme.
56.	Sawarda – Rupangarh – Ajmer, Length 42.520 Kms	PWD	90.00	DBOT (Annuity)	2018-19	Proposal under consideration for WB Tranche-II.
57.	Banera – Bigod, Length 56.700 Kms	PWD	99.00	DBOT (Annuity)	2018-19	Proposal under consideration for WB Tranche-II.
58.	Garhi – Anandpuri – Gujarat Border, Length 39.640 Kms	PWD	47.94	DBOT (Annuity)	2018-19	The agency has denied to proceed further on Swiss Challenge mode. May be considered for WB Tranche-II or any other Scheme.
59.	ChhinchChorahga – Bagidora – Length 50.250 Kms	PWD	53.77	DBOT (Annuity)	2018-19	The agency has denied to proceed further on Swiss Challenge mode. May be considered for WB Tranche-II or any other Scheme.

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on December 31, 2017) – Projects under planning or in pipeline

S. No.	Project Name	Department / Agency	Estimated Cost (Rs. in Crore)	Structure BOT /BOOT etc.	Likely Date of Award	Remarks If any
60.	Mandli (Gujrat) – Sagwara, Length 38.430 Kms	PWD	54.38	DBOT (Annuity)	2018-19	The agency has denied to proceed further on Swiss Challenge mode. May be considered for WB Tranche-II or any other Scheme.
61.	Garhi – Bagidora – Kushalgarh, Length 78.600 Kms	PWD	133.69	DBOT (Annuity)	2018-19	The agency has denied to proceed further on Swiss Challenge mode. May be considered for WB Tranche-II or any other Scheme.
62.	Kapasan – Rasmi – Karoi, Length 42.180 Kms	PWD	74.89	DBOT (Annuity)	2018-19	The agency has denied to proceed further on Swiss Challenge mode. May be considered for WB Tranche-II or any other Scheme.
63.	Kotkasim – Tapukara – Haryana Border, Length 15.200 Kms	PWD	44.49	DBOT (Annuity)	2018-19	Expected on Swiss Challenge mode. Detailed comprehensive proposal are likely to be received by 15.01.2018.
64.	Kishangarh Bas – Kotkasim – Haryana, Length 33.000 Kms	PWD	57.08	DBOT (Annuity)	2017-18	Expected on Swiss Challenge mode. Detailed comprehensive proposal are likely to be received by 15.01.2018.
65.	Pratapgarh – Arnod – MP Border, Length 52.610 Kms	PWD	92.20	DBOT (Annuity)	2018-19	The agency has denied to proceed further on Swiss Challenge mode. May be considered for WB Tranche-II or any other Scheme.
66.	Dharyawad – Parsola – Sabla, Length 50.340 Kms	PWD	83.24	DBOT (Annuity)	2018-19	The agency has denied to proceed further on Swiss Challenge mode. May be considered for WB Tranche-II or any other Scheme.
67.	Bhatewar – Bansi – Dharyawad, Length 87.650 Kms	PWD	87.90	DBOT (Annuity)	2018-19	The agency has denied to proceed further on Swiss Challenge mode. May be considered for WB Tranche-II or any other Scheme.
68.	NH-12 Laxmipura Dora Dabi Length 49.600 Kms	PWD	152.82	DBOT (Annuity)	2018-19	Proposed under ADB (Tranche-II) loan assisted programme. Project specific Bid documents under preparation
69.	Mundara- Desuri Length 23.307 Kms	PWD	88.23	DBOT (Annuity)	2018-19	May be consideration for WB Tranche-II.
70.	Salumbar- Dharyawad Length 45.700 Kms	PWD	79.18	DBOT (Annuity)	2018-19	May be consideration for WB Tranche-II.
	Sub – Total (A)		8142.39			
(B)	Urban Infrastructure					

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on December 31, 2017) – Projects under planning or in pipeline

S. No.	Project Name	Department / Agency	Estimated Cost (Rs. in Crore)	Structure BOT /BOOT etc.	Likely Date of Award	Remarks If any
1.	Construction of Arial Ropeway from Kanak Vrandawan to Jaigarh - Nahargarh Road Junction in Jaipur	JDA, Jaipur	20.50	DBFOT	-	Concessionaire M/s Damodar Ropeway and Construction Company Pvt. Ltd., Kolkata selected. Concession agreement to be executed for 30 year period after obtaining Forest and Environment clearance. Construction work will be completed in approx. 18 month from the date when all clearances and permission will be obtained.
2.	Development of Golf Course, Convention Centre, Exhibition Space and Hotel/Resort at Achrol, Jaipur	JDA, Jaipur	1630.00	DBFOT	2017-18	Bids were invited thrice but no bid was received. Global tenders to be attempted.
3.	International Convention Center at Mansarovar, Jaipur	RHB	255.15	DBFOT	-	Bids were invited twice but no bid was received. Proposed project kept in abeyance.
4.	Jaipur Metro Rail Project, Phase –II i.e. North-South Corridor (Sitapura to Ambabari)	JMRCL/UDH	10394.00	-	-	As per DPR July 2014, Phase-2 of Jaipur Metro Rail (N-S corridor, from Sitapura to Ambabari approximately 24 km.) to be implemented on PPP mode. DPR being reviewed by International Consultant.
5.	Common Bio-Medical Waste Treatment Facility (CBWTF), SawaiMadhopur, Tonk, Karauli	MC, Swai-Madhpur	0.70	DBOOT	March, 2018	Work order issued to M/s E-Tech Projects, Bikaner, and Land allocation is in progress.
6.	Common Bio-Medical Waste Treatment Facility (CBWTF), Jaisalmer-Barmer	MC, Jaisalmer	0.70	DBOOT	March, 2018	No tender received so re-tendering done on 28.06.2017. Rate approval for the tender is under process.
7.	Common Bio-Medical Treatment Facility (CBWTF), Bharatpur	MC, Bharatpur	0.70	BOOT	March 2018	Land allotted but operation not started by contractor. Earnest money is to be forfeited. High Court granted a stay on tendering process, which still exists.
8.	STPs in Udaipur town	MC, Udaipur	80.00	Hybrid Annuity	June, 2019	Tender for three STPs (25 MLD+10 MLD+5 MLD) is under process for approval. O&M period is 15 years. STP's Based on SBR process having provision for reuse of 50% treated water of Udaipur Town.
9.	Waste to Energy Projects at Langariyawas Jaipur(600 TPD, 7 MW)	MC, Jaipur	180.00	BOOT	March, 2018	Agreement signed with M/s JITF urban Infrastructure Ltd. on 19.04.2017. Power Purchase Agreement (PPA) is to be executed by the firm with DISCOM. After deciding the rate through Rajasthan Electricity Regulatory

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on December 31, 2017) – Projects under planning or in pipeline

S. No.	Project Name	Department / Agency	Estimated Cost (Rs. in Crore)	Structure BOT /BOOT etc.	Likely Date of Award	Remarks If any
						Authority.
10.	Waste to Energy Projects at Jodhpur(400 TPD, 4 MW)	MC, Jodhpur	120.00	BOOT	March, 2018	Agreement signed with M/s JITF urban Infrastructure Ltd. The Power Purchase Agreement (PPA) is to be executed by the firm with DISCOM. After deciding the rate through Rajasthan Electricity Regulatory Authority.
11.	Ropeway for Kailana, Jodhpur (Approx. 900 mtr)	JDA, Jodhpur	10.00	BOOT	March, 2018	Preparation of DPR is under process and district administration referred the matter to Director, Tourism Department of Rajasthan for granting of permission/concern from Forest Department.
12.	Raj Mata Vijay Raje Shindhiya international Conventional Centre, Vivek Vihar Yojna, Jodhpur.	JDA, Jodhpur	200.00	DBFOT (Premium)	April, 2018	Project consultant appointed and preparation of DPR in progress to execute the project on PPP Mode.
13.	Beti Gaurav Udhyaan, Vivek Vihar Yojna, Jodhpur	JDA, Jodhpur	15.00	DBFOT (Premium)	April, 2018	NIT for appointment of project consultant to execute the project on PPP Mode is in progress.
14.	Ropeway project, Chauth ka Barwara, Swai Madhopur	Collector, Swai Madhopur	8.00	BOOT	2019-20	Permission granted by district collector Swai Madhopur for preliminary survey to M/s Cable Car Pvt. Ltd.
15.	Operation & Maintenance of Hotel Khasa Kothi, Jaipur	RSHC	70.10	ROMT	2019-20	M/s KPMG India Pvt. Ltd. appointed as transaction advisor Concessionaire will have to operate and maintain the Hotel for a period of 30 years on revenue sharing basis and annual fees premium basis. RFP is under preparation.
16.	Operation & Maintenance of Hotel Anand Bhawan, Udaipur	RSHC	15.60	ROMT	2019-20	M/s KPMG India Pvt. Ltd. appointed as transaction advisor Concessionaire will have to operate and maintain the Hotel for a period of 30 years on revenue sharing basis and annual fees premium basis. RFP is under preparation.
	Sub - Total (B)		13000.50			
(C)	Power Sector					
1.	Metering, Billing, Collection and Associated Services(MBC Services) in Jodhpur City Circle	JdVVNL	82.00	OMT	–	Selected bidder (MBC Agency) will be Install the Advance Metering System, Establish Consumer Billing & Analytics System and Consumer Care Facilities. Draft RFP is prepared which is under discussions for Finalization.
2.	Management Operator (MO) to carry-out Metering, Billing,	JVVNL	16.78	OMT	–	Management Operator will be Establish Consumer Billing & Analytics System, Establish

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on December 31, 2017) – Projects under planning or in pipeline

S. No.	Project Name	Department / Agency	Estimated Cost (Rs. in Crore)	Structure BOT /BOOT etc.	Likely Date of Award	Remarks If any
	Collection, Customer Care Center, Maintenance of LT Network in Karauli Circle					Consumer Care Facilities, Replacement and Shifting of the meters, providing new connection, providing Energy Audit Data and Assist DISCOM in Vigilance Activities. Draft RFP is prepared which is under discussions for Finalization.
	Sub - Total (C)		98.78			
(D)	Water Sector					
1.	Seawater Based Desalinated Water Supply to Rajasthan Water Grid (Barmer, Jaisalmer & Pokhran)	PHED	1800.00	DBFOT	2017-18	Proposed under Swiss Challenge Method for a project with 25 MLD by Project Proponent - M/S Tata Power Company Ltd., Mumbai. Proponent expressed inability to pursue with the proposal because it was fitting into their Coastal Gujrat Power Ltd. (CGPL) plant but the same has suffered due to judgment of Hon'ble Supreme Court.
2.	Recycle and Reuse of 125 MLD Waste Water from Delawas STP, Jaipur	LSG	365.00	DBFOT	2017-18	Proposed under Swiss Challenge Method by Project Proponent - M/s Vishvaraj Industries Lead Consortium, Nagpur.
	Sub – Total (D)		2165.00			
(F)	Social Sector					
1.	Installation & Operation of City Scan Machines in 03 District Hospitals	Medical & Health	3.90	BOOM	2017-18	Tendering under process for selection of private sector partner to install CT Scan Machine costing Rs. 1.30 crore each in 03 District Hospitals at their own and operate them for 10 year period on revenue sharing basis.
2.	Installation & Operation of MRI Machines in 28 District Hospitals	Medical & Health	126.00	BOOM	2017-18	Tendering under process for selection of private sector partner to install MRI Machines costing Rs. 4.50 crore each at their own in 28 District Hospitals and operate them on revenue sharing basis for 10 year period.
3.	Setting up and operation of IVF Centres in 23 District Hospitals	Medical & Health	23.00	BOOM	2017-18	Tendering under process for selection of private sector partner to set up IVF Centers costing Rs. 1.00 crore each at their own in 23 District Hospitals and operate them on revenue sharing basis for 10 year period.

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on December 31, 2017) – Projects under planning or in pipeline

S. No.	Project Name	Department / Agency	Estimated Cost (Rs. in Crore)	Structure BOT /BOOT etc.	Likely Date of Award	Remarks If any
4.	Run-A-PHC and attached sub centers	Medical & Health	28.50	OMT	2017-18	Establishment of 19 PHCs through shortlisted applicants is under process. Estimated cost based on tender document i.e. Rs. 1.5 crore per PHC.
5.	Operation of Haemodialysis in 5 District Hospital	Medical & Health	1.25	OMT	2017-18	2 Haemodialysis Machines & associated items costing Rs. 25.00 lacs in each District Hospital installed by Govt. in 5 District Hospitals at total cost of Rs. 1.25 crore. To be operated by selected private entity for 10 years period on minimum cost basis.
6.	Up-gradation of existing District/Sub-district Hospital, Nagaur for development of New Private Medical College	Medical Education	75.00	ROMT	2017	Medical College to be established by selected private partner at their own land and existing Government Hospital will be run by private partner after up-gradation with capital cost of Rs. 75 crore. Nagaur district selected for the project. Revised term sheet approved and revised RFP floated and no bidder turned up.
7.	Establishment and Operation of Super-specialty/High-end Diagnostic facilities at existing 6 Medical Colleges (other than jaipur)	Medical Education	250.00	DBFOT	2017	Selected private partner will establish and run these facilities for specified period on revenue sharing basis. Jaipur is already doing this. Other medical colleges are going to float RFP. Jodhpur Medical College has floated RFP for Gama camera and Linear Accelerator Machine. No bidder turned up. Re-bid will be done after pre-bid consultation.
8.	Construction and operation of High-end Multi Story Cottage ward at existing 7 Medical Colleges initially at SMS Hospital to start with.	Medical Education	60.00	DBFOT	2017	Selected private partner will establish and run these facilities for specified period on revenue sharing basis. Revised RFP floated for SMS Medical College, Jaipur. No bidder turned up. Re-bid will be done. RSRDC is also preparing it for a mix model by having some stories constructed by donor agency.
9.	Installation of Linear Accelerator and Gama Camera	Medical Education	25.00	BOOM	2017	RFP floated on revenue sharing basis no bidder turned up. Re-bid done after pre-bid consultation still no bidder turned up.
10.	Operationalization of Urban and PHCs and attached Health Kiosk on PPP Mode	National Urban Health Mission- Medical & Health	32.38	OMT	2020-21	EOI floated on June 29, 2017 for operationalization of 50 urban PHCs NUHM Rajasthan. Currently allocation of urban PHCs is

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on December 31, 2017) – Projects under planning or in pipeline

S. No.	Project Name	Department / Agency	Estimated Cost (Rs. in Crore)	Structure BOT /BOOT etc.	Likely Date of Award	Remarks If any
						under process to selected eligible organization after evaluation by technical committee. Cost of a project is Rs 21.59 Lacs per Urban PHC PER Year (Excluding rent of UPHC &OE of Health Kiosk). After allocation of urban PHC, MoU will be done with selected eligible organization for three years.
11.	Operation & Maintenance of Government Secondary Schools of Rajasthan in Ajmer, Bharatpur, Bikaner, Churu, Jaipur, Jodhpur, Kota, Pali and Udaipur clusters	RCSE	225.00	O&M	December, 2017	RFP issued on 21.12.2017 for O&M of 300 Govt. Secondary School on PPP basis for a period of 10 yeras in the first Phase. Urban Schools (except Districts and Divisional Headquarters) and rural school other than Adarsh schools will be considered for inclusion in ratio of 25:75. Per student expenditure to be reimbursed to PPP Partner in first year of operation subject to maximum of average per student expenditure incurred on salaries by Department of School Education in 2016-17. Additional reimbursement of the cost, incurred on investment of Rs. 75 lakhs or more on additional infrastructure by PPP partner shall also be reimbursed to PPP partner. This reimbursement will be done after assessment by independent agency appointed by RCSE, over a period of 7 years in equated annual installments. A fixed amount of Rs. 16 lakhs per year shall be reimbursed upto 7 years from the year of completion of work. In case the Investment is less than Rs. 75 lakhs, the reimbursement amount will reduce proportionately.
	Sub – Total (F)		850.03			
(G)	Other Sectors					
1.	Construction of grading, cleaning and packaging unit at KUMS Ajmer (Grain)	RSAMB	1.00	O&M	-	Tender call 2 to 3 times but no agency participated.

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on December 31, 2017) – Projects under planning or in pipeline

S. No.	Project Name	Department / Agency	Estimated Cost (Rs. in Crore)	Structure BOT /BOOT etc.	Likely Date of Award	Remarks If any
2.	Development of OASES Sports Complex at Jagatpura, Jaipur	Youth Affairs & Sports	407.30	DBFOOT	-	Proposed by project proponent (M/s Se Transstadia) under Swiss Challenge Method. Proposal under consideration.
3.	Development of Integrated Bus Terminal cum Commercial Complex at Hirapura, Jaipur	RSBTDA, Jaipur	214.00	DBFOT	-	Bids were invited but no bid was received. Revised proposal under consideration.
	Sub – Total (G)		622.30			
	Grand Total		24879.00			